SFRS Inspection Improvement Plan April 2024

Layout of the plan

U specific Area For Improvement. The service actions and/or projects required to address these are then listed below the numbered Area For Improvement.

Inspection key line of enquiry: Understanding the risk of fire and other emergencies

Area for improvement 1: The service should ensure its firefighters have good access to relevant and up to date risk information.

Owners: Head of Data, Digital and Property, Area Commander (AC) Protection, AC Response.

Ref	Action/Project	Owner	Supplier/s	Target Completion Date	[redacted]

1a	Implementation of the Prevent and Protect (P+P) system	Head of Data, Digital and Property	AC Protection	Sep 2024	1. Undertake review of risk information as part of P+P implementation and cleanse data as required.
1b	Clarify accountabilities for risk	ACFO Delivery of Services and ACFO Service Support	Data and Digital Team AC Protection AC Response	Mar 2024	1. Review and identify clear accountabilities for each aspect of risk, incorporating end user feedback.
1b	Clarify accountabilities for risk	ACFO Delivery of Services and ACFO Service Support	Data and Digital Team AC Protection AC Response	Mar 2024	

Inspection key line of enquiry: Understanding the risk of fires and other emergencies

Area for improvement 2: The service should make sure operational staff are familiar with all the risk sites in their local area, so they are better prepared to fight fires and carry out rescues safely.

Owners: AC Protection, AC Response**.**

Ref	Action/Project	Owner	Supplier/s	Target Completion Date	Description of work needing to be done
2a	Set clear objectives and include within Borough Plans (Risk and Exercise Plan)	AC Response	&ŴŴ5HVSRQVH	Mar 2024	1. Develop Exercise Plan aligned to local high-risk sites.
2a	Set clear objectives and include within Borough Plans (Risk and Exercise Plan)	AC Response	AC Response	Mar 2024	2. Develop a planned approach to risk information visits for inclusion in Borough Plans 2024/25.

Inspection key line of enquiry: Preventing fires and other risks

Area for improvement 3: The service should make sure that its prevention plan targets people most at risk and that the level of activity is proportionate to reduce that risk.

Owner: AC Prevention

Ref	Action/Project	Owner	Supplier/s	Target Completion Date	Description of work needing to be done
3a	Ensure evaluation and quality assurance processes identify areas for further improvement	AC Prevention	SC Partnerships and Volunteers GC Prevention GC Response SC Fire Stations	Dec 2024	1. Deliver workshop to prevention and response managers to reinforce understanding and expectations in regards the PMF linked to action 14a.

3b

			SC Partnerships and Volunteers		

Inspection key line of enquiry: Preventing fires and other risks

Area for improvement 4: The service should evaluate its Safe and Well Visits activity, so it understands its effectiveness and how to improve the visits**.**

Owner: AC Prevention

Ref	Action/Project	Owner	Supplier/s	Target Completion Date

5b	Ensure review processes are in place

Area for improvement 6:

6a	Ensure a robust evaluation and quality assurance processes, via policy, guidance, and procedure to identify areas of best practise and learning.	AC Protection	GC Protection SC Protection Support	Sep 2024	Peer Review of SFRS QA aligned to partners.

Inspection key line of enquiry: Protecting the public through fire regulation

Area for improvement 7: The service should make sure it has effective arrangements to provide specialist protection advice out of hours.

OWNER: AC Protection

Ref	Action/Project	Owner	Supplier/s	Target Completion Date	Description of work needing to be done
7a	Deliver a system to ensure provision of specialist protection advice as per current policy	AC Protection AC Response	GC Protection	Dec 2023	Put interim measures in place with partner FRSs to ensure Out of Hours (OOH) protection advice.
7a	Deliver a system to ensure provision of specialist protection advice as per current policy	AC Protection AC Response	GC Protection SCC Legal NFCC Protection Policy and Reform Unit (PPRU)	Jun 2024	1. Seek advice (NFCC and SCC Legal) to ensure SFRS provide the correct level of specialist protection advice OOH. 2. Develop in-house OOH protection advice process. 3. Implement agreed process.

Inspection key line of enquiry: Responding to fires and other emergencies

Area for improvement 8: The service should ensure it has an effective system for learning from operational incidents.

OWNER: AC Professionalism

Ref	Action/Project	Owner	Supplier/s	Target Completion Date	Description of work needing to be done
8a	Ensure evaluation and quality assurance processes to identify areas for further improvement, to incorporate all operational activities and not just large incidents.	AC Professionalism	Operational Assurance Team Learning and Development Team (L&D) Operational Support Team	Jun 2024	1. Benchmark / peer review processes with another FRS as well as relevant Fire Standard expectations.
8a	Ensure evaluation and quality assurance processes to identify areas for further improvement, to incorporate all operational activities and not just large incidents.	AC Professionalism	L&D	Jun 2024	2. Monitor use of e-learning and receipt of

8a	Ensure evaluation and quality assurance processes to identify areas for further improvement, to incorporate all operational activities and not just large incidents.	AC Professionalism	Operational Assurance Team	Jul 2024	6. Operational Assurance Team to review recording tool with staff involvement.
8b	Ensure review processes are in place to support continuous improvement	AC Professionalism	Operational Assurance Team L&D Operational Support Team	Jun 2024	1. Review process to capture learning from local and national incidents and ensure full participation in National Operational Learning (NOL)/Joint Organisational Learning (JOL) processes.
8b	Ensure review processes are in place to support continuous improvement	AC Professionalism	AC Professionalism	Jul 2024	2. Ensure structured, regular and recorded meetings occur between Operational Assurance, L&D, and Operational Support Teams to share learning report to OPAWG.

9b	Ensure operational policies are aligned with NOG outcomes	AC Professionalism	L&D 3F NOG Delivery Group	Dec 2024	1. Review Operational Competence Standard and create gap analysis for policy aspects.
9b	Ensure operational policies are aligned with NOG outcomes	AC Professionalism	AC Professionalism GC L&D	Mar 2024	2. Communication strategy so staff understand process for implementation of NOG with timeline on SharePoint with access to all staff.
9b	Ensure operational policies are aligned with NOG outcomes	AC Professionalism	AC Professionalism GC L&D	Mar 2024	3. Ensure L&D align practical and e-learning training with NOG with a plan to introduce individual NOG policies.

10a	Ensure policies and procedures are in place and training is provided accordingly, to meet expectations of SLRF and

			Operational Support L&D		2.Align policies and procedures with recommendations from major-incident inquiries
10c	Create and embed review processes to ensure continuous improvement	AC Professionalism	Operational Assurance Operational Support L&D	Jul 2024	Operational Assurance, Operational Support and L&8.24 3367.15 Tm0 g0 G[Su

11a	Ensure policies and procedures are in place and training is provided accordingly, to meet expectations of SLRF and external partners	AC Response	L&D	Mar 2024	3. SFRS NILOs training to be conducted with partners within the region.
11b	Ensure evaluation processes are in place to capture learning for all incident types	AC Response	Staff Office L&D JFC Trainer Operational Assurance Operational Support	July 2024	4. Introduce reality testing to ensure a clear understating of Service policy position, in regards response to MTA situations. Aligned to clear risk assessments, people impact assessments, etc. linked to Joint Operating Procedures (JOP).
11b	Ensure evaluation processes are in place to capture learning for all incident types	AC Response	L&D JFC	Jul 2024	1. Deliver a Joint Fire Control-specific exercise linked to MTA.
11b	Ensure evaluation processes are in place to capture learning for all incident types	AC Response	L&D	Jul 2024	2. Annual training (Online) regarding MTA, to be incorporated into annual maintenance of competencies.

11b	Ensure evaluation processes are in place to capture learning for all incident types	AC Response	Operational Assurance	Jul 2024	Terror-related incidents to be included in the delivery of action 10a.4 (Detailed Exercise Plan)
11c	Create and embed review processes to ensure continuous improvement.	AC Professionalism	Operational Assurance L&D Operational Support	Jun 2024	1. Ensure learning is captured from exercises, local and national incidents, and shared via reports from Operational Assurance.
11c	Create and embed review processes to ensure continuous improvement.	AC Professionalism	Operational Assurance L&D Operational Support	Jul 2024	2. Recommendations from reports to be scrutinised, recorded, and monitored by OPAWG.

Area for improvement 12: The service should make sure it has an effective method for sharing multiple fire survival guidance information with multiple callers and has a dedicated communication link in place.

OWNERS: Head of Data, Digital and Property, AC Professionalism, Assistant Chief Fire Officer (ACFO) Service Support

Ref	Action/Project	Owner	Supplier/s	Target Completion Date	Description of work needing to be done
12a	Ensure policies and procedures align with Operational Competence expectations and take account of recommendations from NFCC and the Grenfell Inquiry, for example, a digital solution for information exchange at high-rise incidents.	AC Professionalism	L&D (NOGL		

	exchange at high-rise incidents.				
12a	Ensure policies and procedures align with Operational Competence expectations and take account of recommendations from NFCC and the Grenfell Inquiry, for example, a digital solution for information exchange at high-rise incidents.	AC Professionalism	L&D (NOG) Data & Digital	May 2024	2. Exercises involving Tall Buildings to include evacuation procedure changes, multiple fire survival guidance and information exchange between Control Unit, Bridgehead and Joint Fire Control.
12a	Ensure policies and procedures align with Operational Competence expectations and take account of recommendations from NFCC and the Grenfell Inquiry, for example, a digital solution for information	AC Professionalism	L&D (NOG) Data & Digital	Jul 2024	3. Implement a digital solution for information exchange between Control Unit, Bridgehead and Joint Fire Control and identify future approaches.

	exchange at high-rise incidents.				
12a	Ensure policies and procedures align with Operational Competence expectations and take account of recommendations from NFCC and the Grenfell Inquiry, for example, a digital solution for information exchange at high-rise incidents.	AC Professionalism	L&D (NOG)	Dec 2024	Tall Building-related incidents to be included in the delivery of Action 8c (Detailed Exercise Plan).

Inspection key line of enquiry: Making the best use of resources

Area for improvement 13: The service needs to show a clear rationale for the resources allocated between prevention, protection and response activities. This should reflect, and be consistent with, the risks and priorities set out in the MSSP.

OWNERS: AC Response, AC Prevention, AC Protection, Head of Data, Digital and Property.

Ref	Action/Project	Owner	Supplier/s	Target Completion Date	Description of work needing to be done

14a	Improve productivity/targets aligned to station-based activity	ACFO Delivery of Services and ACFO Service Support	Data and Digital Team POD	Mar 2024	4.Include PMF awareness and expectations within management induction programmes.
14a	Improve productivity/targets aligned to station-based activity	ACFO Delivery of Services and ACFO Service Support	Data and Digital Team AC Response AC Prevention AC Protection	Mar 2024	5.Review 2024/25 target setting with Group Commanders and SCs as part of business planning process
14a	Improve productivity/targets aligned to station-based activity	ACFO Delivery of Services and ACFO Service Support	AC Response	TBC	6.Review time and motion/station routines to update
14b	Logistic functions to support effective use of resources, aligned to support the Community Risk Management Plan (CRMP)	AC Logistic Support/ Operational Development	Workshop team	Feb 2024	1. Review ways of working within the Workshop function to provide better effective and efficient use of resources to support legal compliance.

14b	Logistic functions to support effective use of resources, aligned to support the Community Risk Management Plan (CRMP)	AC Logistic Support/ Operational Development	Logistics team	Dec 2024	2. Review of whole logistics team functions
14b	Logistic functions to support effective use of resources, aligned to support the Community Risk Management Plan (CRMP)	AC Logistic Support/ Operational Development	Logistics team	Jul 2024	3. Review of all Asset provision across functions to include supplies and stores.
	Logistic functions to support effective use of resources, aligned to support the Community Risk Management Plan (CRMP)	AC Logistic Support/ Operational Development	Logistics team	Dec 2024	4. Review policies and processes to support organisation.
14b	Logistic functions to support effective use of resources, aligned to support the Community Risk Management Plan (CRMP)	AC Logistic Support/ Operational Development	Logistics team	Dec 2024	5. responsibilities.
14b	Logistic functions to support effective use of resources, aligned to support the Community Risk Management Plan (CRMP)	AC Logistic Support/ Operational Development	Logistics team	Jul 2024	6. Implementation of review recommendations

Area for improvement 15: The service should make sure it effectively monitors, reviews and evaluates the benefits of any collaboration activity.

OWNERS: ACFO Delivery of Services, ACFO Service Support.

Ref	Action/Project	Owner	Supplier/s	Target Completion Date	Description of work needing to be done
15a	Develop a consistent Governance approach for collaborative working	ACFO Delivery of Services, ACFO Service Support	SLT	Mar 2024	1. Develop a Service Collaboration Strategy
15a	Develop a consistent Governance approach for collaborative working	ACFO Delivery of Services, ACFO Service Support	SLT	Mar 2024	2. Engage with 4F and wider collaboration partners to ensure consistent approach.
15a	Develop a consistent Governance approach for collaborative working	ACFO Delivery of Services, ACFO Service Support	AC Protection	Mar 2024	Articulate clear position and ambitions in 2025 CRMP
15b	Develop Policy and Procedure for collaborative working with Partners	ACFO Delivery of Services, ACFO Service Support	Partnership Leads	Mar 2024	Develop a ensure a comprehensive record of joint working and enabling future reviews.

15c

16a	Sound governance arrangements in place to scrutinise spending and future efficiencies	Chief Fire Officer	ACFO Servi10 G

16c	Procurement and Contract Management	ACFO Service Support	Procurement Manager	Jul 2023	1. Procurement Plan and Capital Programme reviewed monthly at RWG.
16c	Procurement and Contract				

Area for improvement 17: The service needs to make sure it regularly reviews and evaluates its fleet and estate strategies to make the most of potential efficiencies

OWNERS: Head of Data, Digital and Property, AC Logistic Support, Operational Development

Ref	Action/Project	Owner	Supplier/s	Target Completion Date	Description of work needing to be done

17a	Review AT project to inform Phase 3.	AC Logistic Support/ Operational Development	Logistics Team	Mar 2024	3. Look at lessons learned to inform next procurement process.
17b	Implement capability to enable us to track our fleet and improve driving standards across the organisation.	AC Logistic Support/ Operational Development	Questar Change Project Manager Logistics Team	Jun 2024	1. Complete and implement Telematics Project outcomes.

Inspection key line of enquiry: Promoting the right values and culture

Area for improvement 18:
work excessive hours

OWNER: Head of People and Organisational Development

Ref	Action/Project	Owner	Supplier/s	Target Completion Date	Description of work needing to be done
18a	Ensure staff register any secondary employment and audit results. (Comms push required.) Annual check.	POD Lead	POD Team Comms Team Data and Digital	Dec 2023 and annually thereafter	1. Set up

18d	Ensuring those who need to opt out commit to this including those on the Flexible Duty System.	POD Lead	POD Team Data and Digital	Mar 2024	2. Run a report to establish which employees have already opted out.
18d	Ensuring those who need to opt out commit to this including those on the Flexible Duty System.	POD Lead	POD Team	Jul 2024	3. Monitor responses to see if the number of those having opted out has increased.
18e	Ensure we review our onboarding processes to request new starters (Operational) to opt out				

Inspection key line of enquiry: Getting the right people with the right skills

Area for improvement 19: The service should ensure operational officers use its competence recording system and e-learning platform effectively.

OWNER: Area Commander Professionalism

Ref	Action/Project	Owner	Supplier/s	Target Completion Date	Description of work needing to be done
19a	Ensure policy and procedures for recording training (including officer training requirements)				

19a	Ensure policy and procedures for recording training (including officer training requirements) are understood and followed by all operational personnel	AC Professionalism	AC Professionalism	Jun 2024

Inspection key line of enquiry: Ensuring fairness and promoting diversity

Area for improvement 20:

Ref	Action/Project	Owner	Sum ject

Ref	Action/Project	Owner	Supplier/s	Target Completion Date	Description of work needing to be done
21a	Implement Positive Action Plan to ensure wider awareness and understanding	EDI Lead	EDI Team	Oct 2023	1. Create Myth Busting Video to address confusion about what Positive Action is and is not.
21a	Implement Positive Action Plan to ensure wider awareness and understanding	EDI Lead	EDI Team	Oct 2023	2. Video shared in SFRS Newsletter
21a	Implement Positive Action Plan to ensure wider awareness and understanding	EDI Lead	EDI Team POD Team	Oct 2023	3.
21a	Implement Positive Action Plan to ensure wider awareness and understanding	EDI Lead	EDI Team POD Team	Jan 2024	4. Develop Positive Action Plan
21a	Implement Positive Action Plan to ensure wider awareness and understanding	EDI Lead	EDI Team POD Team	Mar 2025	5. Implement the plan a. Have a Go days b. Outreach programme c. Taster sessions

21b	Evaluate our Positive Action activities.	EDI Lead POD Lead	EDI Team Staff Network Groups	Nov 2024	1. Establish a series of reality testing, to evaluate whether staff understand what Positive Action is and is not.
21b	Evaluate our Positive Action activities.	EDI Lead POD Lead	EDI Team	Nov 2024	2. Facilitate interactive workshops GB

Continue to review
and improve our

21d

	enable an increasingly diverse workforce				

Inspection key line of enquiry: Managing performance and developing leaders.

Area for improvement 22: The service should improve the way staff understand and apply the performance development review process.

OWNER: Head of People and Organisational Development

Ref	Action/Project	Owner	Supplier/s	Target Completion Date	Description of work needing to be done

22a	Ensure all managers carry out and record Performance Conversations. Completion data to be readily accessible and included within our assurance process	POD Lead	POD Team	Mar 2024	3. Produce a Service Video explaining the reasons for, requirements of and myth busting relating to Performance Conversations.
22a	Ensure all managers carry out and record Performance Conversations. Completion data to be readily accessible and included within our assurance process.	POD Lead	POD Team Date and Digital	Sep 2024	4. Measure outputs both qualitative and quantitative of Performance Conversations
22a	Ensure all managers carry out and record Performance Conversations. Completion data to be readily accessible and included within our assurance process.	POD Lead	POD Team	Sep 2024	5. Raising awareness with specific areas of the workforce regarding the value of performance conversations

22b	Ensure all managers have Performance Conversation as an objective in their Performance Conversation.	POD Lead	POD Team	Mar 2024	1. Communication out to all managers to ensure they are adding this into their Performance conversations.

Area for improvement 23: The service should assure itself it has an effective way in place for succession planning including senior leadership roles.

OWNER: Head of People and Organisational Development

Ref	Action/Project	Owner	Supplier/s	Target Completion Date	Description of work needing to be done
23a	Ensure critical roles are identified for all teams across the Service.	POD Lead	POD Team	Oct 2023	1. Define criteria for establishing Critical roles.
23a	Ensure critical roles are identified for all teams across the Service.	POD Lead	POD Team	Oct 2023	2. Work with managers to assess all roles and whether they are critical.

23aOc

23b	Establish and embed an approach to succession planning.	POD Lead	POD Team	Jun 2024	6. Establish succession plans for all remaining roles
23b	Establish and embed an approach to succession planning.	POD Lead	POD Team	Mar 2025	1. Draw up guidance on inclusive succession planning which: o Identifies successors. o Evaluates the risk profile. o Develops those in pipeline for succession.
23c	Evaluate succession planning process	POD Lead	POD Team Change Programme Manager	Mar 2026	Draw up approach to evaluating the success of the succession planning process.

Area for

24a	Review how we resource to roles to ensure we can diversify the pool of current and future leaders.	POD Lead EDI lead	POD Team	May 2025	3. Consider approach to succession planning for future leaders. (see 23b)
24a	Review how we resource to roles to ensure we can diversify the pool of current and future leaders.	POD Lead EDI lead	POD Team	May 2025	4. Consider rank/role for those roles which do not have to be operational to be able to recruit externally and bring in specialist skill sets.
24a	Review how we resource to roles to ensure we can diversify the pool of current and future leaders.	POD Lead EDI lead	POD Team L&D	May 2025	5. Identify talent through performance conversations

	of current and future leaders.				
24b	Continue to promote the benefits of Career Pathways across the Service	POD Lead	POD Team Managers L&D	Dec 2024	1. Ensure they are in Performance Conversations as part of the development discussions.
24b	Continue to promote the benefits of Career				

	be considered for promotion. This includes Senior Leadership roles.				
24d	Understand current workforce diversity and benchmark against others. Understand	POD Lead EDI lead	EDI Lead	Mar 2024	1. Raising awareness of how we use the data to overcome myths and address current concerns regarding confidentiality at submission of details.

24d

	succeed another role.				
24f	Integrate the use of the Phase 3 Direct Entry Programme, into Service Workforce Planning.	POD Lead	NFCC SFRS colleagues in other services Comms team	Dec 2026	Engage with NFCC and pilot programme in Surrey.
24g	Evaluate impact of all of the above				